

ATLAS / COMMUNITY LIBRARY

Project brief | Fictional demonstration document

Programme

A six-week digital skills programme will serve 60 adult learners. Project lead Mira Patel coordinates the volunteer team. Workshops combine practical instruction with independent practice.

Schedule

The pilot begins on October 5, 2026 and ends on November 15, 2026. Workshops take place on Tuesday and Thursday evenings. The final demonstration is scheduled for November 14.

Delivery

Ten laptops are available. Learners work in pairs in groups of twenty. The venue is accessible, but evening transport may limit attendance. The team will survey participants before finalising the timetable.

BUDGET & DELIVERY RISKS

Atlas project brief | Financial and delivery evidence

Approved budget

The approved budget is INR 180,000. Equipment receives INR 90,000; teaching materials INR 30,000; internet and software INR 24,000; accessibility support INR 18,000; contingency INR 18,000. Funding beyond the pilot has not been approved.

Internet risk

Unreliable internet is the largest delivery risk. The team will download workshop materials in advance and maintain an offline copy on every laptop.

Volunteer risk

Volunteer availability is another risk. Two reserve facilitators will be trained before the pilot starts. Attendance and facilitator capacity will be reviewed every week.

OUTCOMES & OPEN QUESTIONS

Atlas project brief | Evaluation and data handling

Success criteria

At least 48 of the 60 learners should complete four workshops and independently demonstrate email, online forms, and basic spreadsheet skills. Attendance alone is not considered proof of learning.

Data handling

Only names, contact preferences, and attendance are collected. Participant contact details will be deleted within 90 days after the pilot. Financial account information and identity documents are not collected.

Unresolved questions

This brief does not specify a catering supplier, a long-term expansion budget, or participant employment outcomes. These details must not be inferred from this document.